



GGRF Update
IFAST 21, March 2003



Enrique Hervás
Telefónica Móviles S.A.



GGRF Projects Status

Broad Goal (2000-2002)	Status
Develop Technology Reqs (2G)	
GSM - TDMA	Handset, network specs done; both impl. comm.; no further work planned
GSM-iDEN	Handset, network specs done; both impl. comm.; no further work planned
GSM-CDMA	Ntwk spec done; TIA standard by Dec. 2002; prop. solutions in Korea; Handset spec 4Q02
Develop Commercial Standards	
Changes to AA.27-29	Done
Billing Conversion Guide	Done
Conduct market research	End of September 2002



Outstanding work Items

- **Interstandard Roaming Implementation Guide**
(Some sections are not yet completed)
- **New billing requirements**
- **G95 dual-mode terminal requirements**
 - No input received to date
- **GPRS-1x packet data requirements**
 - Input not received to date
 - Interest level in question

It seems to decrease the interest of participants in further developments of the standards: No inputs for GPRS-1X packet data requirements

GGRF will remain in “maintenance” mode during 2003

- **New estructura of GGRF for 2003**
 - Combine G95 (Technology) and G95N (Network)– complete current items (as agreed),
 - Other current subgroups go ‘dormant’
 - Assign chairs for new groups as needed
 - Meetings
 - 2 meetings per year (more if necessary), instead of 4.
 - Issues handled via conference call/ mailing list

Telefonica

Móviles